QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-1 (January)

07/18/2008

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Add Centralized Emergency Generator

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St; and

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were

Complex - Ph II, Replace Cooling Plant Chillers,

Biomedical Research Building - Design

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II
See Biomedical Sciences Research Building

Center for Pharmaceutical & Science Technology
Commonwealth Stadium Waterproofing/Concrete Sealing
Construct Alumni Drive Roundabouts

* Construct Biological/Pharmaceutical Complex - Ph II
See Biological/Pharmaceutical Complex

Construct Building Connectors III - Hospital

Construct Cancer Education Facility - Hospital

Construct Cancer Hospice Facility - Hospital

Construct Cancer Infusion Suites - Hospital

Construct Cancer Urgent Treatment Facility -

Hospital

Construct Commonwealth Stadium Suite Addition

Construct Facilities Support Building - Hospital

(combined auth)

(combined auth)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Construction/Multiple Bid
Packs
combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.
Fayette 2000-2002 Combined Authorities
Fayette 2002-2004 Complete/Closed Out 100 01/22/06 01/22/06
Fayette 2004-2006 Complete/Closed Out 100 08/06/06 08/09/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Gatton Building Complex - Phase I
Hagan Baseball Stadium Clubhouse
Horticultural Research and Education
Imaging Facility - Hospital

Library Depository Facility

New Alumni Center

New Housing

Outpatient Care Facility II - Hospital

Outpatient Diagnostic/Treatment Facility

ITI - Hospital

Construct
Construct

Construct

Construct
(combined

Outpatient Services III - Hospital
Parking Structure

Parking Structure - Central Campus

Patient Care Facility - Hospital
auth)

See the following subprojects:

Authorizations for the following 4 projects were combined:
Hospital (2004-06), Construct Patient Care Facility,
Purchase Furniture and Equipment-Patient Care Facility

Construct Patient Care Facility - Huguelet Dr Extension,

Construct Patient Care Facility - Parking Garage,

Construct Patient Care Facility - Cooling Plant #1,

Construct Patient Care Facility - Central Utilities Plant Expansion,

Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital
(subproject 1 - Huguelet Drive Extension)
Construct Patient Care Facility - Hospital

(subproject 2 - Parking Garage)

Construct

Patient Care Facility - Hospital

(subproject 3 - Cooling Plant #1)

Construct

Patient Care Facility - Hospital

(subproject 4 - Central Utilities Plant Expansion)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Planning
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 10 07/04/07 06/01/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Complete/Closed Out 100 07/09/06 07/07/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Ph II-Hospital (2006-08),
(2006-08) .
Fayette 2002-2004 Complete/Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 In Construction 90 03/29/08
Fayette 2002-2004 Complete/In Warranty 100 07/31/07 07/31/07
Fayette 2002-2004 In Construction 33 10/23/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Construct Patient Care Facility - Hospital
(subproject 5 - Building)

Construct Patient Care Facility II - Hospital
Construct Physicians Services Facilities - Hospital
Construct Primary Care Center II - Hospital
Construct Radiation Medicine Facility - Hospital
Construct Radiation Medicine Facility II - Hospital
Construct Remote Cancer Clinic - Hospital

Construct Student Health Facility

Construct Track and Field Facility

Construct UK Paducah Engineering Research Center
Construct University Conference Center

Construct University Press Facility

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Create Universal Nursing Unit - Hospital
Data Center - Design

Design Patient Bed Tower
See Construct Patient Care Facility - Hospital

Digital Technologies Building - Design
Environmental Institute - Design
Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center

Expand Ambulatory Care Facilities - Hospital

Expand Animal Science Research Center Phase II -
Design

Expand Arboretum Visitor Center

Expand CAER Laboratories

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst
Fayette 2002-2004 Construction/Multiple Bid

Packs
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 79 03/01/08
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 In Construction 30 05/01/08
Fayette 2004-2006 Design/Phase C
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Expand Cancer Infusion Suites Fayette 2006-2008 Awaiting Initiation by Agency
Expand Cancer Infusion Suites - Hospital Fayette 2004-2006 Complete/Closed Out 100 10/04/06 10/04/06
Expand Chemistry-Physics Building - Design Fayette 2006-2008 Design/Phase B
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.
Expand Data Systems III - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Emergency Services Fayette 2004-2006 Complete/In Warranty 100 07/09/07 07/09/07
Expand Emergency Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Kastle Hall Vivarium Fayette 2006-2008 Awaiting Initiation by Agency
Expand KGS Well Sample & Core Repository Fayette 2006-2008 Awaiting Initiation by Agency
Expand Operating Room Suites - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Ophthalmology Clinic - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Outpatient Radiology - Hospital Fayette 2006-2008 Complete/Closed Out 100 12/22/05 01/10/06
Expand Pence Hall Fayette 2006-2008 Awaiting Initiation by Agency
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand Surgical Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand West KY Research & Education Center - Design Fayette 2006-2008 Awaiting Initiation by Agency
Expand/Renovate Art Museum Singletary Center - Fayette 2006-2008 Awaiting Initiation by Agency
Design
Expand/Renovate CPST Facility Fayette 2006-2008 Awaiting Initiation by Agency
Extend Virginia Avenue Fayette 2006-2008 Awaiting Initiation by Agency
Fit-Up 4th Floor BBSRB Fayette 2004-2006 Complete/In Warranty 100 08/16/07 09/20/07
Fit-up Education Space in Health Science Building Fayette 2006-2008 Design/Phase C
Fit-up Gill Building Ground Floor - Hospital Fayette 2006-2008 Revising/Rebidding
Gluck Equine Research Center - Phase II - Design Fayette 2006-2008 Awaiting Initiation by Agency
Improve Central Heating Plant Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Improve Exterior Lighting Phase I Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:

Agency: University of Kentucky
2008-1 (January)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Improve
Improve
Improve
Install
Install
Install
Install
Install

Install

Oswald Building

Spindletop Hall Facility Capital Renewal
Storm Sewer Funkhouser

Chilled Water Additions General Campus
Chilled Water Pipe - Cooling Plant 2 to Pit
Chilled Water Pipe to South Campus

Cooling Secondary Pumping

Emergency Generator Computing Facility

Medical Center Chilled Water Loop

Install Pollution Controls

Install Scoreboards Memorial Coliseum/Hagan Stadium
Install Steam Line - Taylor to Transportation
Building

Install Steam Line BBSRB - 0Old Main Gate Pit

Install Steam Line Blazer to Singletary Center

KY Transportation Center Building - Phase I -
Design

Law School Building - Design

Lease-Purchase Fire Suppression Upgrade

Lease-Purchase Hospital Dining Facilities &
Equipment

Lease-Purchase Pollution Controls

Lease-Purchase Student Center Bookstore Facility
Lease-Purchase UPS System

Lease-Purchase UPS Upgrade for Communications
Mechanical Engineering Building
Medicine/Dentistry Building - Design

Memorial Coliseum Expansion (Combined auth)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase A
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 09/05/07 09/05/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Revising/Rebidding
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 05/18/07 07/13/07
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Authorizations for the following 2 projects were combined:

Modify Nursing Unit XI - Hospital

Modify Nursing Unit XII - Hospital

Multi-Care Clinic Building - Design

Outpatient Diagnostic & Treatment Center/Primary

Care Center & Outpatient

Paint Commonwealth Stadium Steel

Parking Structure - North Campus - Design

Purchase
Facility

Renovate

Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Building

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Furniture and Equipment - Patient Care

See Construct Patient Care Facility - Hospital

3rd Floor Little Library

Comments: Project will be substantial complete in January 2008

Barker Hall - Design
Blazer Hall Cafeteria
Bowman Hall - Design
Carnahan House

Central Computing Facility

Central Vivarium

Clinical Teaching Space in Nursing

College of Public Health Building - Design
COM Administrative Offices

COM Administrative Offices

Cooper House

Dentistry Class Lab

Dietetics - Hospital

DLAR Quarantine Facility at Spindletop

Facade - Agriculture Building North

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Basketball Practice Facility and Memorial Coliseum Expansion.
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Complete/Closed Out 100 04/16/04 05/16/04
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 In Construction 99 11/24/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Bidding
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 09/18/06 09/18/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate Faculty Office Space in Medical Center Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Football Practice Fields Fayette CPBOC-11/01/04 Complete/Closed Out 100 08/26/05 09/30/05
Renovate Graduate Education & Research Space in Fayette 2006-2008 Awaiting Initiation by Agency
Nursing
Renovate Hospital Cafeteria Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Hospital Nursing Unit Fayette 2006-2008 In Construction 55 04/17/08
Renovate Imaging Center I Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center II Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center in Kentucky Clinic Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1930 Section Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section Fayette 2006-2008 Design/Phase C
(combined auth)
Authorizations for the following 2 projects were combined: Renovate King Library South - 1962 Section and Replace Three Elevators
King South.
Renovate K-Lair Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Koinonia House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab & Support Space in Med Science Fayette 2004-2006 Complete/Closed Out 100 12/31/06 12/31/06
Medical Center PPD performing various lab renovations (less than $400,000).
Renovate Lab & Support Space in Medical Science Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab for Coatings & Surface Inspection Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Labs in Pharmacy Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Medical Records Suite I - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Memorial Coliseum Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Outpatient Clinic in Kentucky Clinic Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Parking Structure #3 Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Practice Instruction Space in Pharmacy Fayette 2006-2008 Awaiting Initiation by Agency
Renovate PSC Building Fayette 2004-2006 Complete/Closed Out 100 08/31/06 08/31/06
Renovate Public Service Commission Building Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Renovate Research Labs in Medical Center I
Renovate Research Labs in Medical Center III
Renovate Research Labs in Medical Center IV
Renovate Research Space in Medical Science
Renovate Research Space Medical Center I
Renovate Reynolds Building - Design

Renovate School of Public Health Building

Medical Center PPD performing remedial work; HVAC repairs and roof repairs.

Renovate SECAT Building at Coldstream

Renovate Sections of Funkhouser

Renovate Slone Building - Design

Renovate Soccer/Softball Facilities

Renovate Student Center Food Court

Renovate Taylor Education Building - Design
Renovate Vivarium in Central DLAR Facility
Renovate/Expand Boone Faculty Center

Replace & Relocate WUKY PBS Antenna & Transmitter

Replace Agr. North Primary Electrical Service

Replace Air Handling Unit Central Computing
Facility

Replace Air Handling Unit I - Hospital
Replace Air Handling Unit I - Roach
Replace Air Handling Unit II - Roach
Replace Air Handling Units in Research #1

Replace Central Facilities Management System

This project is being undertaken pursuant to the 2002-2004

Comments: Reported 2004-2006

Replace Central Facilities Management System

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 09/06/06 12/21/06
Fayette 2006-2008 In Construction 80 02/08/08
Fayette 2006-2008 Complete/In Warranty 100 12/01/06 12/20/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other

Replace Central Facilities Management System authorization.
Fayette 2004-2006 In Construction 60 07/01/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-1 (January)

07/18/2008

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Physical Plant purchasing material and performing work on 20 to 30 buildings.
Replace Central Fire Alarm System Fayette 2006-2008 Awaiting Initiation by Agency
Replace Chemistry Physics Ductwork Fayette 2006-2008 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Fine Arts HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace High Voltage Wiring Fayette 2006-2008 Awaiting Initiation by Agency
Replace Holmes Elevator Fayette 2006-2008 Awaiting Initiation by Agency
Replace HVAC Kastle Hall Fayette 2006-2008 Awaiting Initiation by Agency
Replace HVAC Slone Building Fayette 2006-2008 Awaiting Initiation by Agency
Replace Law Building Marble Facade Fayette 2006-2008 Other
This project is being undertaken pursuant to the 2004-2006 Replace Law Building Marble Facade authorization.
Comments: Reported 2004-2006
Replace Law Building Marble Facade Fayette 2004-2006 Complete/Closed Out 100 09/30/06 09/30/06
Physical Plant Division performing interim remedial work.
Replace Master Clock and Bell System Fayette 2006-2008 Awaiting Initiation by Agency
Replace Mathew's Building HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace McVey Hall HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace Memorial Coliseum Playing Surface Fayette 2006-2008 Awaiting Initiation by Agency
Replace Steam and Condensate Pipe Fayette 2002-2004 Other
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).
Comments: Multiple sub-projects
Replace Steam and Condensate Pipe Fayette 2006-2008 Other

See Replace Steam and Condensate Pipe,

Comments: Reported 2002-2004

Replace Steam Line Kastle - Chem/Phys Pit 28 Fayette

Replace Steam Line Lime Tunnel - Main Gate Fayette

2002-04 Authorization.

2006-2008 Design/Phase B

2006-2008 Other

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

Comments: Reported 2004-2006
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-1 (January)

07/18/2008

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced scope pursuant to the 2002-2004

authorization (financed with agency bonds) .

Comments: Project will be substantial complete in January 2008

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced scope pursuant to the 2002-2004

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced scope pursuant to the 2002-2004

authorization (financed with agency bonds) .

Comments: Project will be substantial complete in January 2008

Replace Steam Line Main Gate Pit - Anderson Pit

This project is being undertaken at a reduced scope pursuant to the 2002-2004

authorization (financed with agency bonds) .

Comments: Project will be substantial complete in January 2008

Replace Steam Line Main Gate Pit and Anderson Pit

This project is being undertaken at a reduced scope pursuant to the 2002-2004

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line MC Htg - Hospital Drive Pit 2

Replace Three Elevators MI King South

See Renovate King Library South - 1962 Section

Seal/Waterproof Commonwealth Stadium Concrete

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Swine Facility - (Swine Feed Mill)

University Student Center - Design

Upgrade Air Handling Units - Medical Center Campus
Upgrade Building Entrances Safety & Security

Upgrade Building/Site IV - Hospital
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Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2004-2006 In Construction 99 11/04/07

Replace Steam and Condensate Pipe project
Fayette 2006-2008 Other

Replace Steam and Condensate Pipe project
Fayette 2004-2006 In Construction 99 11/04/07

Replace Steam and Condensate Pipe project
Fayette 2004-2006 In Construction 99 11/04/07

Replace Steam and Condensate Pipe project
Fayette 2006-2008 Other

Replace Steam and Condensate Pipe project
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities

(combined auth)

Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Woodford 2000-2002 Complete/In Warranty 100 03/25/07 04/19/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Upgrade Cancer Center Radiologic Facility -
Hospital

Upgrade Clinical Services - Hospital

Upgrade Communications Services - Hospital
Upgrade Critical Care Center HVAC - Hospital
Upgrade Diagnostic Radiology - Hospital
Upgrade Diagnostic Services XI - Hospital
Upgrade Diagnostic Services XII - Hospital
Upgrade Electrical Substation

Upgrade Elevator Controls in Nursing Building
Upgrade Fume Hood in Sanders Brown - Life Safety
Upgrade Fume Hoods TH Morgan - Life Safety
Upgrade Global Ventilation Controls - Hospital
Upgrade Hospital Data Network

Upgrade HVAC - CAER Phase III - Life Safety
Upgrade HVAC II - Hospital

Upgrade Information Systems Services - Hospital
Upgrade Nutrition Services II - Hospital
Upgrade Outpatient Services - Hospital

Upgrade Outpatient Surgical Suite - Hospital
Upgrade Pharmacy Fume Hood I - Life Safety
Upgrade Pilot-Scale Mineral Process Facility
Upgrade Sound System for the Singletary Center
Upgrade Support Services II - Hospital

Upgrade Surgical Services

Comments: Project will be substantial complete in January 2008

Upgrade Surgical Services - Hospital

Upgrade Surgical Suite - Hospital

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Bidding
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase C
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 98 11/10/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-1 (January)
Print Date: 07/18/2008

Cabinet/Agency/Project Title

Upgrade the Vivarium in Sanders Brown Building
Upgrade Transport Systems - Medical Center Campus
Upgrade Transport Systems V - Hospital

Upgrade Utility Systems VI - Hospital
Upgrade/Modify Coldstream Facilities

Utility System Upgrade III
See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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